

County Road and Equipment Report

September 2022

Work was completed on the Henderson Road Project. Soft spots were dug out, base material was installed, and the entire road received an asphalt overlay complete with new stripes and even new shoulders. Drainage was improved so Henderson Road should be in great shape for a long time to come. After the project was completed, the state inspectors came and found a couple of cracking issues with the new pavement. It has been agreed that the issues can be resolved with crack seal which will be completed at no additional cost to the county.

The wait continues for quality, used, tractors and boom mowers. Hopefully, soon, we will have access to at least one more.

We have completed a lot of work on the Crowell Mountain Project. We are going to let the soft spots and build ups settle for a bit while we pull off to the Silver Rock Road Project. Quality work takes a great deal of time. Allowing the road to settle at the right times pays off greatly in the long run.

Mowing crews are continuing their routes as are graders.

Work has begun on the Silver Rock Road project which is being funded by an Arkansas Unpaid Roads Grant.